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 Grant Number: 02NHGHI0001 
                                                                                        DHHL FYE: 6/30/06   

 
 
Part I – Reporting on the One-Year Native Hawaiian Housing Plan 

(NHHP) 
 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 
 
Is this the final APR for this grant?                   Check one: 
 
 

Yes  No      X 

Each year, the DHHL develops goals and objectives in the NHHP that describe the use of 
NHHBG funds.  At the end of the program year, a report on the progress made towards 
achievement of the goals and objectives is provided to the public and to HUD. 
 
1. Report on each of the one-year goals and objectives identified in the NHHP for this 

reporting period on a table format developed by the DHHL.  The table should include the 
following information: Goal, Objective and Task Identification Number; Description of Goal, 
Objective or Task; Budgeted Amount by Goal, Objective or Task; Expended Amount by 
Goal, Objective or Task; Project or Program Description; and Accomplishments during the 
Program Year.  Provide an explanation for any cost overruns or delays in completing 
Goals, Objectives or Tasks. 

 
During FY 2005-06, DHHL expended all PY1 funds by June 30, 2006.  The issuance of 
interim construction loans for the Panaewa Self-Help Project (Objective 1A, Task4) utilized 
all remaining 02NHGHI0001 funds, which required funding the balance of a few projects 
from 03NHGHI001 funds—the activities were also described in the Native Hawaiian 
Housing Plan for PY2.     
 
There are projects in which NHHBG funds are used in a variety of ways:  infrastructure 
construction, low-interest loans, subsidies, downpayment assistance, technical assistance 
for self-help housing, which is the case for Panaewa.  The budgeted amounts of NHHBG 
funds in Table IIa were adjusted within the Development portion to more accurately reflect 
funds expended. The units and families were not double counted in Table IIb.    
 
Although all 02NHGHI0001 funds were expended by June 30, 2006, not all housing units 
were completed by June 30, 2006.  Therefore, this will not be the final APR for this grant.  
The next APR for 02NHghI0001 will report all completed units to reflect an accurate use of 
these funds. 
  
See Attachment 10 for details of each Objective and Task.   

 
2. Are you on schedule to complete the 5-year goals identified in your NHHP? 

 
Check one:       Yes      X                    No   
 
 

3. If the answer to #2 is no, explain causes for delays and how you plan to modify your 
program to meet your 5-year goals and objectives. 
 
NA 

 
4. How would you change your programs in general as a result of your experience with the 

implementation of NAHASDA? 



 Grant Number: 02NHGHI0001 
                                                                                        DHHL FYE: 6/30/06   

 
 

Working with ONAP (Tom Wright) and Wells Fargo Mortgage, during FY 05-06 DHHL 
utilized the Section 184A Loan Guarantee Program with DHHL as the borrower for 11 
loans to construct houses on the island of Maui.   The pilot program did not work as 
intended due to the contractor’s unfamiliarity with the loan product and DHHL’s 
inexperience with the product.  The 11 loans were paid in full, utilizing the loan funds 
which were in escrow, prior to completion of the houses to reduce further losses by DHHL.  
The experience provided DHHL and ONAP with insight in developing a product for 
individual borrowers.  Processing procedures are being developed by ONAP to implement 
this program.  

  
Sources of Funds (Table I) 
Explains the sources of funds that are available to DHHL for the housing activities.  
The information should be provided in table format and include:  Funding Sources, 
Planned Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received 
in the NHHP. 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources. 
 
Narrative: 
 
If funds actually received are different than planned amounts, explain why the planned amount 
was not realized and how planned activities are impacted. 
 
 
Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$____0.00____________ 
  



Attachment 1  DHHL FYE: __6/30/06______ 

Grant Number 
 
02NHGHI0001 

 
Table I – Sources of Funds 
 
Sources of Funds for NHHBG 
Activities 

Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

(a) (b) (c) 
1. HUD Resources   

a. Native Hawaiian Housing 
Block Grant 

$9,600,000.00 $9,600,000.00 

b. Program Income* $0.00 $          100.00 
c. Other HUD Programs $0.00 $0.00 

2. Other Federal Resources $0.00 $0.00 
a.    
b.    
c.    

3. State Resources $0.00 $0.00 
a.    
b.    
c.    

4. Private Resources $0.00 $0.00 
a.    
b.    
c.    

5. Total Resources $9,600,000.00 $9,600,100.00 
*  Funds received from principal repayment and interest on loans issued from NHHBG funds. 



Attachment 2   DHHL FYE:       6/30/06__ 

 
Grant Number 02NHGHI0001 
 
 
 
Table IIa – Uses of NHHG Funds 
 

 Planned (from the NHHP) Year-to-Date Cumulative-to-Date 
Activity Budgeted 

NHHBG 
Amount 

Budgeted Other 
Amounts 

 
  

Grant 
(NHHBG) 

Funds 
Expended 

Other Funds 
Expended 

Grant (NHHBG) 
Funds Expended 

Other Funds 
Expended 

Percentage of 
NHHBG Grant 

Funds Obligated 

(a) (b) (c) (d) (e) (f) (g) (h) 
1. Development $8,920,000.00  $1,847,144.00 $         100.00* $8,918,201.00 $  100.00        100.0% 

Construction 
of new units 

       

Acquisition                           

a) Rental 

Rehabilitation        
Construction 
of new units 

 
$5,570,000.00 

 
$            0.00 

 
$    199,632.00 

 
 $            100.00 

 
$6,292,350.00 

 
$  100.00 

 
      113.0% 

Loan 
Programs       

 
$3,250,000.00 

 
$             0.00 

 
$1,275,632.00 

  
$1,445,632.00 

  
         44.5% 

Grants $   100,000.00 $             0.00 $   371,780.00  $1,180,219.00         1180.2% 
Acquisition        

b) Homeownership 

Rehabilitation        
2. Housing Services $   200,000.00 $             0.00 $    48,419.00  $   205,519.00           102.8% 
3. Housing Management Services        
4. Crime Prevention and Safety        
5. Model Activities (specify below)        
a)         
6. Planning and Administration $   480,000.00  $            0.00 $       3,850.00  $   476,280.00          99.2% 
7. Total $9,600,000.00  $9,600,000.00 $          100.00 $9,600,000.00  $   100.00        100.0% 

            
 *Repayment of principal and accrued interest on direct loans made to eligible native Hawaiian families. 
 
 
 
 



Attachment 2a      DHHL FYE: 6/30/06   
 

                                                                                             

Grant Number 02NHGHI0001 
 
 
Table IIb – Uses of NHHG Funds 
 
 

 Planned (from the 
NHHP) 

Year-to-Date Cumulative-to-Date Year-to-Date Cumulative-to-Date 

Number of Families Assisted Number of Families Assisted Activity Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started 
Not 
Completed Low-

income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

Low-
income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) 
1.  Development             

Construction 
of new units 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

a) Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 
Construction 
of new units 

 
158 

 
158 

 
12 

 
 47 

 
84 

 
 47 

 
12 

 
0 

 
0 

 
 84 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

b) 
Homeownership 

Rehabilitation  
10 

 
10 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

2.  Housing Services  32 0 0 0 0 96 0 0 111 0 0 
3.  Housing Management 
Services 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

4.  Crime Prevention and Safety             
5.  Model Activities (specify 
below) 

            

    a)             
6.  Planning and Administration             
7.  Total 168 200 12 47  84 47 108 0 0 195 0 0 



                                                                                       GRANT NUMBER:  03NHGHI001 
DHHL FYE: __6/30/06_____ 

Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 
 
Is this the final APR for this grant?                   Check one: 
 
 

Yes No  X 

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1. Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
During FY 2005-06, infrastructure construction for residential lots in Lalamilo 
(Waimea, Hawaii) and Kaupea (Kapolei Village 8, Oahu), partially funded by the 
NHHBG, continued.   
 
Lalamilo, Phase 1, consists of 37 lots, of which 12 are reserved for low-income 
families.  Delays were encountered during plan review by the County of Hawaii.  
Grading of the area is underway and the County of Hawaii approved site plans in 
May 2006.  Final subdivision approval is being processed and road and utility work 
initiated.  House construction is anticipated to begin in October 2006. 
 
Kaupea (326 residential lots) will be constructed in 3 phases.  Phase 1 infrastructure 
construction is scheduled for completion by July 2006.  House construction will 
commence at that time.  Of the 326 lots, 78 lots are reserved for low-income families 
(19 in Phase 1 and a total of 59 in Phases 2 and 3).   
 
Objective 1A, Task 2 (Task 3 in 02NHGHI0001) —Create at least one affordable 
housing program that encourages the self-help (sweat equity) construction method to 
assist a minimum of ten (10) low-income families achieve homeownership is 
currently in construction. Hawaii Island Community Development Corporation 
(HICDC) was contracted to assist low-income families construct their homes using 
the self-help method in the Panaewa, Unit 6, residential subdivision.  A total of 
$1,275,632 was expended from 02NHGHI0001 and $32,425 is obligated from 
03NHGHI001 for loans.  The balance of $175,960 for technical assistance is 
obligated from PY2 funds.    
  
With regard to the NAHASDA Home Rehabilitation Program (Objective 1B, Task No. 
1), agreements were finalized with the City and County of Honolulu and the County 
of Hawaii and procedures were agreed upon.  The County of Hawaii has distributed 
38 applications and three loans are in process.  The City and County of Honolulu has 
made 2 loans.  The requirement to enforce Davis Bacon for these projects is proving 
to be burdensome for the low-income families as it increases the cost to rehabilitate 
their homes.    



                                                                                       GRANT NUMBER:  03NHGHI001 
DHHL FYE: __6/30/06_____ 

  
See Attachment 10 for status details of each Objective and Task.   

 
2.  Are you on schedule to complete the 5-year goals identified in your NHHP? 
 
    Check one:       Yes      X                    No   
 
3.  If the answer to #2 is no, explain causes for delays and how you plan to modify your            

program to meet your 5-year goals and objectives. 
NA 

 
4.  How would you change your programs in general as a result of your experience with 

the implementation of NAHASDA? 
 

The requirement to adhere to Davis Bacon for the rehabilitation of single family 
homes has proved to be burdensome on low-income families.  The cost of the 
repairs increases by about 30% to 40%.  The rehabilitation programs utilizing CDBG 
funds does not require Davis Bacon if no more than 8 units are being rehabilitated.  
Low-income families obtain a no-interest or a low-interest loan (NHHBG funds) and 
the contract for repairs is between the homeowner and the contractor—only one 
house is being rehabilitated.  This is a disincentive for families to utilize this program. 
 
The Section 184A Loan Guarantee Program for individuals will be implemented very 
shortly.   

    
Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing activities.  The 
information should be provided in table format and include:  Funding Sources, Planned 
Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received in 
the NHHP. 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources. 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 
DHHL received approval from HUD to invest grant funds on October 20, 2004; however, 
the Tri-Party Agreement was not executed until October 2005 and accounts were 
established at Central Pacific Bank.  The remaining PY 2 funds (approximately $2.7 
million) were invested in November 2005.  As of June 30, 2006, $39,289.00 was earned 
on the invested funds. 



                                                                                       GRANT NUMBER:  03NHGHI001 
DHHL FYE: __6/30/06_____ 

 
Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
The design and construction of a multi-family building to implement a mutual housing 
program was deleted from the Native Hawaiian Housing Plan with the approval of ONAP 
on 1/25/05.  The funds were redistributed to provide grants for homeownership activities, 
such as Individual Development Accounts, downpayment assistance programs, self-help 
repair program, and Habitat for Humanity. 
 
In addition, the need for housing management services, such as loan processing, 
inspections, tenant selection, etc. did not present itself during this reporting period.  The 
funds were utilized to provide other affordable housing activities.      
 
  
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$___2,556,429.00___ 
 



Attachment 3 DHHL FYE: __6/30/06______ 

 

 Grant Number 
 
03NHGHI001 

 
Table I – Sources of Funds 
 
Sources of Funds for NHHBG 
Activities 

Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

(a) (b) (c) 
1.HUD Resources   

a. Native Hawaiian Housing 
Block Grant 

$9,600,000.00 $9,537,600.00 

b. Program Income $0.00 $     39,289.00 
c. Other HUD Programs $0.00 $0.00 

2.Other Federal Resources $0.00 $0.00 
d.    
e.    
f.    

3.State Resources $0.00 $0.00 
g.    
h.    
i.    

4.Private Resources $0.00 $0.00 
j.    
k.    
l.    

5.Total Resources $9,600,000.00 $9,576,889.00 
 



Attachment 4   DHHL FYE:       6/30/06__ 

 
Grant Number 03NHGHI001 
 
 
 
Table IIa – Uses of NHHG Funds 
 

 Planned (from the NHHP) Year-to-Date Cumulative-to-Date 
Activity Budgeted 

NHHBG 
Amount 

Budgeted Other 
Amounts 

 
  

Grant 
(NHHBG) 

Funds 
Expended 

Other Funds 
Expended 

Grant (NHHBG) 
Funds Expended 

Other Funds 
Expended 

Percentage of 
NHHBG Grant 

Funds Obligated 

(a) (b) (c) (d) (e) (f) (g) (h) 
1.   Development $6,500,000.00            $0.00 $2,185,478.00 $   39,289.00 $6,656,984.00 $   39,289           122.4% 

Construction  
of new units * 

       

Acquisition        

a)  Rental 

Rehabilitation        
Construction 
of new units 

 
$5,500,000.00 

 
            $0.00 

 
$1,937,861.00 

 
$  39,289.00 

 
$6,360,785.00 

 
$  39,289.00 

 
          116.4% 

Loan 
Programs 

 
$1,000.000.00 

 
            $0.00 

 
$     85,162.00 

  
$     85,162.00 

   
          41.0% 

Grants $   810,720.00  $    162,455.00  $   211,037.00           141.8% 
Acquisition        

b)Homeownership 

Rehabilitation        
2.  Housing Services $   400,000.00            $ 0.00 $       8,221.00  $       8,221.00            24.4% 
3.Housing Management Services $   900,000.00             $0.00                 0.0% 
4.Crime Prevention and Safety  $   250,000.00               $0.00                 0.0% 
5.Model Activities (specify below)                    
a) Community Facility  $   200,000.00            $0.00 $     12,500.00  $      37,500.00            55.6% 
6.Planning and Administration $   476,880.00   $       4,320.00   $    288,296.00             60.5%   
7.Total $9,537,600.00   $ 2,210,519.00 $  39,289.00 $ 6,991,001.00 $  39,289.00            88.7%   

*NOTE:  The design and construction of a multi-family building to implement a mutual housing program was deleted from the Native Hawaiian Housing Plan with the  
approval of ONAP on 1/25/05.  The funds were redistributed to other eligible housing activities. 



Attachment 4a  DHHL FYE: __6/30/06______ 

 
Grant Number 03NHGHI001 
 
Table IIb – Uses of NHHG Funds 

 Planned (from the 
NHHP) 

Year-to-Date Cumulative-to-Date Year-to-Date Cumulative-to-Date 

Number of Families Assisted Number of Families Assisted Activity Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started 
Not 
Completed Low-

income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

Low-
income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) 
1.  Development             

Construction 
of new units 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

a) Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 
Construction 
of new units 

 
120 

 
120 

 
0 

 
2 

 
0 

 
92 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition* 0 0 11 0 11 0 11 0 0 11 0 0 

b) 
Homeownership 

Rehabilitation  
50 

 
50 

 
0 

 
0 

 
0 

 
0 

 
100* 

 
0 

 
0 

 
100 

 
0 

 
0 

2.  Housing Services 50 50 0 0 0 0 0 0 0 0 0 0 
3.  Housing Management 
Services 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

4.  Crime Prevention and Safety             
5.  Model Activities (specify 
below) 

            

    a) Mutual Housing               
6.  Planning and Administration             
7.  Total   220 220 11  2 11 92 111 0 0 111 0 0 

    NOTE:  Number of units started not completed includes start of  infrastructure construction of residential lots; however, completion of new units are only             
                   counted when houses are completed. 
*Downpayment assistance for 6 families participating with Hawaiian Community Assets and 5 families received downpayment assistance which were used to 
leverage Rural Development loans. 
**Nanakuli Housing Corporation conducted home repair classes which were attended by 99 families.  The families were taught how to rehabilitate their homes 
using materials obtained from Baseyard Hawaii, a nonprofit organization that obtains excess building materials from contractors, developers and other sources and 
provides to low-income families at no or very low cost.  On site classes were also held to assist families.  One C&C Rehab loan made. 



GRANT NUMBER:  04NH4HI0001 
DHHL FYE:       6/30/06__ 

Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed 
for each open grant.] 
 
Is this the final APR for this grant?                   Check one: 
 

Yes No  X 

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
Infrastructure for Kekaha Residential Lots (49 lots), partially funded by the NHHBG, 
was completed during this FY.  House construction will commence in FY 06-07; 
therefore, no completed house units are reported.  NHHBG funds will be used to 
subsidize the cost of houses for very-low income families at or below 50% of median.  
In addition, funds will be used to provide technical assistance to families constructing 
houses in the self-help project (20 units) and NHHBG funds will be used for interim 
construction loans for these self-help units. 
 
The project in Kula, Maui, (Waiohuli/Keokea) was not funded with the NHHBG 
because the environmental report was not completed prior to obligation of funds.  A 
replacement project was identified—Pi’ilani Mai Ke Kai (Anahola, Kauai); 25% of this 
project or 40 of the 160 lots will be reserved for low-income families.  HUD 
Environmental Release of Funds was issued on July 17, 2006.  Infrastructure 
construction should commence in early Fall 2006. 
 
Technical assistance for a self-help project in Lalamilo, Hawaii (6) will be funded with 
funds from this grant; however, the units will be counted in PY2 because the 
infrastructure for these units were funded in PY2.  Families have been selected and 
TA provider identified.   
 
Subsidies to assist low-income families purchasing homes in the Kaupea (Kapolei, 
Oahu) project will be expended from this PY funds.  House construction has begun; 
loan closings (when subsidies will be required) and occupancy is expected to 
commence in October 2006; however, completed units will be counted in PY 2. 
  
The NAHASDA Home Rehabilitation Program (Objective 1B, Task No. 1), is being 
implemented by the City and County of Honolulu and the County of Hawaii.  One 
loan was made and work has begun.  The Davis Bacon requirement has caused 
some concern with cost of rehabilitating units by low-income families.  The units will 
be counted in the PY funded.      
  



                                                                                     GRANT NUMBER:  04NH4HI0001 
DHHL FYE: __6/30/06_____ 

 
 

See Attachment 10 for status details of each Objective and Task.   
 
 
2.  Are you on schedule to complete the 5-year goals identified in your NHHP? 
     
Check one:       Yes      X                    No   
 
3.  If the answer to #2 is no, explain causes for delays and how you plan to modify your            

program to meet your 5-year goals and objectives. 
 
NA 

 
4.  How would you change your programs in general as a result of your experience with 

the implementation of NAHASDA? 
 

No general changes are anticipated.  DHHL has been able to work within the 
parameters of NAHASDA.  However, the requirement for individual families to 
adhere to Davis Bacon is burdensome on low-income families. 
 
The Section 184A Loan Guarantee Program for individuals will be implemented very 
shortly.   

    
Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing activities.  The 
information should be provided in table format and include:  Funding Sources, Planned 
Amount, and Funds Actually Awarded (See Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received to use 
for housing activities.  Sources could include the NHHBG, other HUD grant programs, 
program income generated from NHHBG funds and activities, other federal grant 
programs, state grant programs, and private or commercial funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be received in 
the NHHP. 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from the 
various funding sources. 
 
Narrative: 
 
DHHL received approval from HUD to invest grant funds on October 20, 2004; however, 
the Tri-Party Agreement was not executed until October 2005 and accounts were 
established at Central Pacific Bank.  The remaining PY 3 funds (approximately $7.7 
million) were invested in November 2005.  As of June 30, 2006, $91,146.00 was earned 
on the invested funds. 
 
In addition, $820.00 was received from the repayment of principal and interest on loans 
made with the NHHBG funds. 
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Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information should 
be presented in a table format and compares the planned number of units and the 
planned number of families to be assisted in the NHHP to the actual number of units 
started or completed and the actual number of families assisted during the reporting 
period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$____7,346,991.00__ 
 



Attachment 5  DHHL FYE: __6/30/06______ 

 

 Grant Number 
 
04NH4HI0001 

 
Table I – Sources of Funds 
 
Sources of Funds for NHHBG 
Activities 

Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

(a) (b) (c) 
1.HUD Resources   

a.Native Hawaiian Housing Block 
Grant 

$9,443,950.00 $9,443,950.00 

b.Program Income $0.00 $     91,966.00 
c.Other HUD Programs $0.00 $0.00 

2.Other Federal Resources $0.00 $0.00 
a.   
b.   
c.   

3.State Resources $0.00 $0.00 
a.   
b.   
c.   

4.Private Resources $0.00 $0.00 
a.   
b.   
c.   

5.Total Resources $9,443,950.00 $9,535,916.00 
 



Attachment 6   GRANT NUMBER:  04NH4HI0001 
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Grant Number 04NH4HI0001 
 
Table IIa – Uses of NHHG Funds 
 

 Planned (from the NHHP) Year-to-Date Cumulative-to-Date 
Activity Budgeted 

NHHBG 
Amount 

Budgeted Other 
Amounts 

 
  

Grant 
(NHHBG) 

Funds 
Expended 

Other Funds 
Expended 

Grant (NHHBG) 
Funds Expended 

Other Funds 
Expended 

Percentage of 
NHHBG Grant 

Funds Obligated 

(a) (b) (c) (d) (e) (f) (g) (h) 
1.   Development $7,851,753.00            $0.00 $   1,665,318.00 $   91,146.00  $    1,871,131.00 $    91,146.00              25.9% 

Construction 
of new units 

       

Acquisition        

a)  Rental 

Rehabilitation        
Construction 
of new units 

 
$6,851,753.00 

 
            $0.00 

 
$   1,665,318.00 

 
$   91,146.00 

 
$   1,871,131.00 

 
$   91,146.00 

 
           29.7% 

Loan 
Programs 

 
$1,000.000.00 

 
            $0.00 

      
           0.0% 

Grants         
Acquisition        

b)Homeownership 

Rehabilitation        
2.  Housing Services $   400,000.00            $ 0.00 $   39,167.00  $   39,167.00            38.7% 
3.Housing Management Services $   100,000.00             $0.00                 0.0% 
4.Crime Prevention and Safety  $   120,000.00               $0.00                 0.0% 
5.Model Activities (specify below)                    0.0% 
a)   $   500,000.00            $0.00                0.0% 
6.Planning and Administration $   472,197.00            $     820.00 $   239,256.00 $        820.00           50.8%   
7.Total $9,443,950.00   $  1,704,485.00 $   91,966.00 $ 2,149,554.00 $   91,966.00          25.8%   
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Grant Number 04NH4HI0001 
 
 
Table IIb – Uses of NHHG Funds 
 
 

 Planned (from the 
NHHP) 

Year-to-Date Cumulative-to-Date Year-to-Date Cumulative-to-Date 

Number of Families Assisted Number of Families Assisted Activity Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started 
Not 
Completed Low-

income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

Low-
income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) 
1.  Development             

Construction 
of new units 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

a) Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 
Construction 
of new units 

 
105 

 
105 

 
0 

 
0 

 
0 

 
22 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

b) 
Homeownership 

Rehabilitation  
20 

 
20 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

2.  Housing Services 50 50 0 0 0 0 27 0 0 27 0 0 
3.  Housing Management 
Services 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

4.  Crime Prevention and Safety             
5.  Model Activities (specify 
below) 

            

                   
6.  Planning and Administration             
7.  Total   175 175 0 0 0 22 27 0 0 27 0 0 

 



  GRANT NUMBER:  05NH4HI0001 
DHHL FYE:       6/30/06__ 

Part I – Reporting on the One-Year Native Hawaiian Housing 
Plan (NHHP) 

 
[NOTE:  A separate Part I (that includes Tables I and II) must be completed for each open grant.] 
 
Is this the final APR for this grant?                   Check one: 
 
 

Yes No  X 

Each year, the DHHL develops goals and objectives in the NHHP that describe the use 
of NHHBG funds.  At the end of the program year, a report on the progress made 
towards achievement of the goals and objectives is provided to the public and to HUD. 
 
1.  Report on each of the one-year goals and objectives identified in the NHHP for this       

reporting period on a table format developed by the DHHL.  The table should include 
the following information: Goal, Objective and Task Identification Number; 
Description of Goal, Objective or Task; Budgeted Amount by Goal, Objective or 
Task; Expended Amount by Goal, Objective or Task; Project or Program Description; 
and Accomplishments during the Program Year.  Provide an explanation for any cost 
overruns or delays in completing Goals, Objectives or Tasks. 

 
Planning and engineering for East Kapolei 1 (403 lots) was initiated with PY1 funds.  
PY 4 funds will be used for a portion of infrastructure cost.  Contractor has been 
given Notice to Proceed for mass grading.  Approximately 65 lots will be reserved for 
low-income families.    
 
 DHHL intends to publish the FONSI and NOIRRF for the Laiopua Village 4 (Kona, 
Hawaii) subdivision in Summer 2006.  This is a 242 lot residential subdivision; 
approximately 48 lots will be reserved for low-income families.  Construction is 
scheduled to commence in late Fall 2006. 
 
DHHL has developed a low-interest, downpayment loan program which will be 
submitted to the Hawaiian Homes Commission in August 2006 for approval.  This 
program will provide downpayment assistance to low-income families for all 
developments and provide a consistent funding source for low-income families to 
achieve home ownership.   
 
See Attachment 10 for status details of each Objective and Task.   

 
2.  Are you on schedule to complete the 5-year goals identified in your NHHP? 
 
    Check one:       Yes      X                    No   
 
3.  If the answer to #2 is no, explain causes for delays and how you plan to modify your            

program to meet your 5-year goals and objectives. 
 
NA 

 
4.  How would you change your programs in general as a result of your experience with 

the implementation of NAHASDA? 
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No general changes are anticipated.  DHHL has been able to work within the 
parameters of NAHASDA, with the exception of requiring individual families to 
comply with Davis Bacon to rehabilitate their homes. 
 
The Section 184A Loan Guarantee Program for individuals will be implemented very 
shortly.   

    
Sources of Funds (Table I) 
 
Explains the sources of funds that are available to DHHL for the housing 
activities.  The information should be provided in table format and include:  
Funding Sources, Planned Amount, and Funds Actually Awarded (See 
Attachment 1 for a sample). 
 
Funding Sources – A list of the grants, loans and donations that DHHL received 
to use for housing activities.  Sources could include the NHHBG, other HUD 
grant programs, program income generated from NHHBG funds and activities, 
other federal grant programs, state grant programs, and private or commercial 
funding. 
 
Planned Amount – A list of the planned amounts anticipated by DHHL to be 
received in the NHHP. 
 
Funds Actually Awarded – A list of the amounts actually received by DHHL from 
the various funding sources. 
 
Narrative: 
If funds actually received are different than planned amounts, explain why the planned 
amount was not realized and how planned activities are impacted. 
 
DHHL received authorization to invest 05NH4HI0001 funds on December 6, 2005.  The 
funds were deposited in Central Pacific Bank and earnings totaled $88,752.00. 
 
Uses of NHHG Funds (Table II) 
Compares the funds planned to be expended in the NHHP by planned allowable 
activities to the actual funds expended for allowable activities.  The information 
should be presented in a table format and compares the planned number of units 
and the planned number of families to be assisted in the NHHP to the actual 
number of units started or completed and the actual number of families assisted 
during the reporting period and cumulatively. (See Attachment 2 for a sample) 
 
Narrative: 
 
The obligation of funds has fallen behind in this fiscal year due to construction and 
design delays.  It is anticipated that contracts will be executed during late 2006, with 
construction to commence shortly thereafter.   
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Amount of NHHBG funds (principal only) invested as of this reporting period end date. 
 
$____8,406,012.00__ 
 



Attachment 7  DHHL FYE: __6/30/06______ 

 

 Grant Number 
 
05NH4HI0001 

 
Table I – Sources of Funds 
 
Sources of Funds for NHHBG 
Activities 

Planned Amount 
(from the NHHP) 

Total Amount Actually 
Awarded 

(a) (b) (c) 
1.HUD Resources   

a.Native Hawaiian Housing Block 
Grant 

$8,432,000.00 $8,432,000.00 

b.Program Income $0.00 $     88,752.00 
c.Other HUD Programs $0.00 $0.00 

2.Other Federal Resources $0.00 $0.00 
a.   
b.   
c.   

3.State Resources $0.00 $0.00 
a.   
b.   
c.   

4.Private Resources $0.00 $0.00 
a.   
b.   
c.   

5.Total Resources $8,432,000.00 $8,520,752.00 
 



Attachment 8   GRANT NUMBER:  05NH4HI0001 
DHHL FYE:       6/30/06__ 

 
Grant Number 05NH4HI0001 
 
 
Table IIa – Uses of NHHG Funds 
 

 Planned (from the NHHP) Year-to-Date Cumulative-to-Date 
Activity Budgeted 

NHHBG 
Amount 

Budgeted Other 
Amounts 

 
  

Grant 
(NHHBG) 

Funds 
Expended 

Other Funds 
Expended 

Grant (NHHBG) 
Funds Expended 

Other Funds 
Expended 

Percentage of 
NHHBG Grant 

Funds Obligated 

(a) (b) (c) (d) (e) (f) (g) (h) 
1.   Development $7,500,000.00            $0.00 $     147,324.00   $     147,324.00               11.7% 

Construction 
of new units 

       

Acquisition        

a)  Rental 

Rehabilitation        
Construction 
of new units 

 
$6,600,000.00 

 
            $0.00 

 
$     147,324.00 

  
$     147,324.00 

  
           13.3% 

Loan 
Programs 

 
$  400.000.00 

 
            $0.00 

      
           0.0% 

Grants $  500,000.00        
Acquisition        

b)Homeownership 

Rehabilitation        
2.  Housing Services $   250,000.00            $ 0.00                0.0% 
3.Housing Management Services $    50,000.00             $0.00                 0.0% 
4.Crime Prevention and Safety  $    50,000.00               $0.00                 0.0% 
5.Model Activities (specify below)                    0.0% 
a)   $   160,400.00            $0.00                0.0% 
6.Planning and Administration $   421,600.00   $                     0.0%   
7.Total $8,432,000.00   $    147,324.00  $   147,324.00           10.3%   

  



Attachment 8a   DHHL FYE: __6/30/06______ 

 
Grant Number 05NH4HI0001 
 
 
Table IIb – Uses of NHHG Funds 
 
 

 Planned (from the 
NHHP) 

Year-to-Date Cumulative-to-Date Year-to-Date Cumulative-to-Date 

Number of Families Assisted Number of Families Assisted Activity Number 
of Units 
Planned 

Number 
of 
Families 
Planned 

Number of 
Units 
Completed 

Number of 
Units 
Started Not 
Completed 

Number of 
Units 
Completed 

Number of 
Units 
Started 
Not 
Completed Low-

income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

Low-
income 
Native 
Hawaiian 
Families 

Non 
Low-
income 
Native 
Hawaiian 
Families 

Non-
Native 
Hawaiian 
Families 

(i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) 
1.  Development             

Construction 
of new units 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 

a) Rental 

Rehabilitation 0 0 0 0 0 0 0 0 0 0 0 0 
Construction 
of new units 

 
 85 

 
 85 

 
0 

 
65 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

Acquisition* 20 20 0 0 0 0 0 0 0 0 0 0 

b) 
Homeownership 

Rehabilitation  
20 

 
20 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

2.  Housing Services 50 50 0 0 0 0 0 0 0 0 0 0 
3.  Housing Management 
Services 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

 
0 

4.  Crime Prevention and Safety             
5.  Model Activities (specify 
below) 

            

                   
6.  Planning and Administration             
7.  Total   175 175 0 65 0 0 0 0 0 0 0 0 

* NOTE:  Downpayment loans and IDAs will be identified here to document assistance to low-income home buyers. 



GRANT NUMBERS  02NHGHI0001 
03NHGHI001 

04NH4HI0001 
05NH4HI0001 

DHHL FYE:       6/30/06__ 
 
 
Part II – Reporting on Program Year Accomplishments 
[This Part is not grant specific.  A single Part II consisting of Sections A through C (including the 
Inspection of Assisted Housing table), is to be prepared and submitted at the end of each fiscal year 
and will cover all open grants.] 
 
SECTION A – ASSESSMENT 
 
1. Self-Assessment:  Sec. 819(b) of the NAHASDA requires the DHHL to annually 

review its activities and to include the results of this review in its APR.   Under this 
section, provide a narrative briefly describing the activities monitored, the findings of 
the DHHL related to these activities, actions planned to address significant 
deficiencies, and any specific actions conducted to monitor sub-recipients. 

 
DHHL monitors all contracts and subrecipient agreements according to conditions 
within the contracts.  Physical inspections are done by DHHL staff or contractors 
hired by DHHL to verify progress of construction reported by contractors.  Between 
July 1, 2005 to June 30, 2006, the following contractors/subrecipients were given 
Notice to Proceed: 
 

City & County of Honolulu      $ 50,000.00 
  To provide assistance to low and very-low income  
  families rehabilitating their homes.  If the 
  families qualify for program, direct loans utilizing  
  NHHBG funds would be available. 
 

County of Hawaii       $ 50,000.00 
  To provide low and very-low income families 
  assistance in rehabilitating their homes.  If the 
  families qualify for program direct loans utilizing  
  NHHBG funds would be available. 
 

Self-Help Housing Corporation of Hawaii    $ 80,000.00 
  Contract issued to identify families to partici- 
  pate in a self-help housing project in Kekaha 
  and to assist the families in prequalifying for 
  financing for a loan. 
 

Nanakuli Housing Corporation     $154,968.00 
  To provide follow-up, case-management to 
  families educated in their Road to Home- 
  ownership program. 
  

Hawaii Island Community Development Corporation  $212,000.00 
 Self-help technical assistance for 13 families 
         ___________ 

        SUBTOTAL: $546,968.00 
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Monitoring of the existing contracts/subrecipient agreements continued.  The following 
agreements are still in place. 
 

 Hawaiian Community Development Board    $393,750.00 
  To assist 25 lessees on the island of Oahu 
  obtain contractors to construct replacement 
  homes on their homestead lot and provide  
  downpayment assistance of $15,000 each. 
  (To date, 3 homes have been completed, 3 are 
  under construction and 6 are readying to start 
  construction.) 
 
 Hawaiian Community Assets      $120,000.00 
  For homeownership and financial literacy 
  counseling in Maui County. 
 
 Nanakuli Housing Corporation     $135,000.00 
  For homeownership and financial literacy 
  counseling on the islands of Oahu and Hawaii. 
  This contract has been completed and closed. 
 
 Habitat for Humanity Maui      $130,000.00 
  For onsite infrastructure improvement for three 
  lots.  The improvements were completed, except 
  for the last payment, during this period. 
 
 Habitat for Humanity Maui      $192,170.00 
  To assist 10 families on Maui construct homes 
  and contract for masonry, electrical and plumbing. 
  (To date, 5 houses have been completed, 5 are  
  under construction.)  
 
 ALU LIKE, Inc.       $ 45,000.00 
  To provide matching funds for Individual  
  Development Accounts for families on Lanai. 
  (13 families are enrolled.) 
 
 Hawaiian Community Assets      $180,000.00 
  To provide downpayment assistance to 
  families purchasing homes in Maui County. 
  (6 downpayment grants have been made.) 
 

Honolulu Habitat for Humanity               $236,615.00 
  To assist families on Oahu with homes that   
  must be rebuilt/replaced. 
  (To date, 1 house is almost complete and 2 
  more families have been selected.) 
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Molokai Habitat for Humanity      $ 46,900.00 
  To assist 3 families build their homes. 
  (To date, 1 house is under construction and  
  2 more families have been selected) 
 
 Nanakuli Housing Corporation     $150,000.00 
  To create and operate a self-help home repair 
  program, teaching families how to make minor 
  repairs and to maintain their homes. 
  (99 families have participated in their program 
  to date.) 
 
 Waimanalo Hawaiian Homestead Association   $ 61,200.00 
  To install fencing, security lights and parking 
  lot for community facility.  (The project is completed) 
 
 Papakolea Community Center     $ 50,000.00 
  For security enhancements of the community 
  center (fire alarm, security doors, fencing). 
 
        SUBTOTAL:  $1,740,635.00 
  
 
In addition to the contracts/subrecipient agreements being monitored by DHHL, the 
following projects, which are partially funded by NHHBG funds were in place 
between July 1, 2005 and June 30, 2006: 
                   NHHBG Funds 
 Panaewa Unit 6 (infrastructure 40 lots)    $1,845,150.00 
 East Kapolei 1 (planning/on and off-site design)   $   447,300.00 
 Lalamilo Res. Lots Ph. 1 (12 lots for NAHASDA families)  $2,000,000.00 
 Kaupea Ph. 1 (Kapolei) (19 lots for NAHASDA families)  $4,000,000.00 
 Kekaha Res. Lots (Kauai) (infrastructure 22 NAHASDA)  $1,848,700.00 
        SUBTOTAL: $ 10,141,150.00 
     

TOTAL:         $12,428,753.00 
  
During DHHL’s FY 06-07, the following projects will break ground: 
 

Pi’ilani Mai Ke Kai (Anahola, Kauai), 160 lots (40 for NAHASDA eligible families) 
Kaupea Ph 2 and 3 (Kapolei, Oahu), 250 lots (59 for NAHASDA eligible families) 
East Kapolei, Ph 1 (Kapolei, Oahu), 403 lots (65 for NAHASDA eligible families) 
Laiopua Village 4 (Kona, Hawaii) 242 lots (48 for NAHASDA eligible families) 
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DHHL has policies and procedures for financial management of all funds received 
and disbursed.  Monthly financial reports to DHHL administrators and quarterly 
reports to the Hawaiian Homes Commission provide the financial status of all 
budgeted amounts versus actual expenditures by appropriations. Independent audits 
are conducted annually and a legislative audit is conducted every three years.  
DHHL has an accountant on staff to monitor receipt and disbursements of all 
NHHBG funds.   
 
All procurement of services and goods are guided by the Hawaii Public Procurement 
Code, Hawaii Revised Statutes (HAR), Chapters 103D and 103F, in addition to 24  
 
CFR Part 85.   The DHHL Fiscal Office and/or the State Procurement Office reviews 
all contracts to ensure compliance. 
 
DHHL staff received training from Mr. Robert Kroll, Deputy Administrator of the 
SWONAP Office, to ensure that the policies of the National Environmental Policy Act 
of 1969 (NEPA) and other provisions of Federal law (24 CFR 58.5) are implemented 
in the expenditure of NHHBG funds.  An environmental review is conducted for each 
project or activity funded with NHHBG funds and the applicable forms completed 
prior to contracting.   
 
In addition, three staff members completed requirements of Management Concepts' 
Grants Management Certificate Program for the Recipient and Pass-Through Tracks.   
 
  
 

2. Assisted Housing Unit Inspection:  Sec. 819(b)(2) specifies that self-assessment 
must include an on-site inspection of housing units assisted with NHHBG funds.  A 
summary of the results of the assisted housing units inspected in this reporting 
period should be included in the APR in table format.   

 
During this reporting period, there were no NAHASDA assisted rental units 
constructed on Hawaiian home lands; therefore, no inspections were conducted. 

 
Inspection of Assisted Housing (Table III) 
 
Provide the information in table format summarizing the results of assisted housing unit 
inspection.  The table should include the following information:  Type of Housing; Total 
Number of Assisted Housing; Number of Units Inspected; Number of Units in Standard 
Condition; Number of Units Needing Moderate Rehabilitation (costing less than 
$20,000); Number of Units Needing Substantial Rehabilitation (costing more than 
$20,000); and Number of Units Needing Replacement (See Attachment 3 for a sample). 
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SECTION B – PUBLIC ACCOUNTABILITY 
 
Section 820(d) of NAHASDA requires the DHHL to make the APR available for 
public comment and to provide a summary of any comments received from 
beneficiaries with the submission to HUD.  The DHHL placed the APR for DHHL 
FYE 6/30/06 on Grant Nos. 02NHGHI0001, 03NHGHI001, 04NH4HI0001 and 
05NH4HI0001 on the DHHL website and invited comments from any interested 
party.  In addition, copies of the APR were sent to the following organizations and 
individuals for comment: 
 
1. Hawaiian Service Institutions and Agencies (HSIA) 

a. ALU LIKE, Inc. 
Comment received on 8/25/06:  Requested that administrative funds be allowed 
for subrecipients.  DHHL responded that administrative funding is allowed; 
however, in the grant received by ALU LIKE, Inc. the committee recommended 
funding only the matching funds for the proposed Individual Development 
Account. 
Comment:  Requested that the number in the status report for assistance to low-
income families from Program Year 2 be changed to 15 instead of the stated 20.  
DHHL responded that ALU LIKE’s proposal was for 15; however, other grants 
and programs will make up the 20 or more families assisted.  The number was not 
restricted to ALU LIKE’s grant. 
b. Office of Hawaiian Affairs 
c. Queen Liliuokalani Children’s Center 
d. Kamehameha Schools 
e. Bernice Pauahi Bishop Museum 
f. Lunalilo Home 
g. Queen Emma Foundation 
h. Papa Ola Lokahi 

 
2. Federal, State and County Housing Directors and Administrators 

a. Lorraine Shin, State Director, USDA Rural Development 
b. Gordan Furutani, Field Office Director, HUD 
c. Michael Flores, Director, Public Housing, HUD 
d. Edwin Okubo, Housing Administrator, County of Maui 
e. Edwin Taira, Housing Administrator, County of Hawaii 
f. Kenneth Rainforth, Executive on Housing, County of Kauai 
g. Janice Takahashi, Acting, Executive Director, Hawaii Housing and 

Finance Development Corporation (HHFDC) 
h. Gail Kaito, Department of Community Services, City & County of 

Honolulu 
i. Gary Iwai, Division Chief, Community Assistance Division, City & 

County of Honolulu 
 

3. Hui Kako’o 1Aina Ho’opulapula, Board of Directors (Applicant Organization) 
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a. Peter Kama, Oahu 
b. Daniel Naho’opi’i, Oahu 
c. Elmer Kaai, Jr., Oahu 
d. Dickie Nelson, West Hawaii 
e. Dutchie Saffery, East Hawaii 
f. Winifred Basques, Lanai 
g. Blossom Feiteira, Maui 
h. Kehau Filimoeatu, Maui 
i. Lynetter Haulani Fernandez, Kauai 
j. KipuKai Kuali’i Kauai 
k. Judy Caparida, Molokai 
l. Gordon Lee, Mainland 
m. Kaipo Kincaid, Executive Director 
  

4. State Council of Hawaiian Homestead Association (SCHHA) 
a. Executive Council 

1) Anthony Sang, Sr., Chairman & Oahu Ahupua`a President 
2) Robin Danner, Vice Chairman & Kauai Ahupu`a President 

Comments received 8/26/06: 
 Requests that the Council for Native Hawaiian Advancement be 

included in list of organizations to receive information on the 
NHHBG. 

 Requests that DHHL present APR to the Annual Native Hawaiian 
Convention. 

 Requests that Native Hawaiian Organizations (NHO) operate 
rehabilitation programs. 

 Requests training opportunities for representatives of NHOs. 
 Requests that DHHL increase participation of NHOs in 

subrecipient grant programs. 
 Requests that DHHL partner with NHO that have expertise in 

lending, particularly with the Section 184A program. 
 Suggests that DHHL request an increase in the percentage of 

NHHBG funds for administrative uses, currently capped at 5%. 
 Recommends that DHHL request an amendment to the 

NAHASDA to mirror the HUD CDBG program, wherein projects 
consisting of less than 8 units are exempt from Davis Bacon. 

3) Kammy Purdy, Secretary & Molokai Ahupu`a President 
4) Kanani Kapuniai, Director of Finance & Hawaii Ahupua`a 

President 
5) Kamaki Kanahele, III, Kahu 
6) Kenneth Kapeliela, Sergeant of Arms 
7) Moana Akana, Parliamentarian 
8) Paul Richards, Executive Director 
9) Rev. Tasha Kama, President/CEO & Maui Ahupua`a President 

b. Aboriginal Native Hawaiian Association 
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c. Aged Hawaiians 
d. Anahola Hawaiian Homes Assn. 
e. Anahola Hawaiian Lands Farms Assn. 
f. Anahola Homestead Native Hawaiian Assn. 
g. Ha`ola Inc. 
h. Hoolehua Homestead Agricultural Assn. 
i. Hoolehua Homestead Assn. 
j. Hui Ho`omau o Keaukaha Pana`ewa 
k. Ka `Ohana O Kahikinui, Inc. 
l. Kailapa Community Association 
m. Kalalea Farmers Assn. 
n. Kalamaula Mauka Homestead Assn. 
o. Kalamaula Hawaiian Homestead Assn. 
p. Kalawahine Streamside Association 
q. Kamiloloa-One Alii Homesteaders Assn. 
r. Kaniohale Homestead Association 
s. Kapa’akea Homesteaders Assn. 
t. Kawaihae Puaka`ilima Community Assn. 
u. Keaukaha Community Association 
v. Keaukaha-Panaewa Farmers Association 
w. Kekaha Hawaiian Homesteaders Assn. 
x. Keokea Hawaiian Homes Farmers Assn. 
y. Kewalo Hawaiian Homestead Community Assn. 
z. Maku`u Farmers Association 
aa. Maluohai Residents Association 
bb. Nanakuli Hawaiian Homestead Community Assn. 
cc. Panaewa Hawaiian Home Lands Community Assn. 
dd. Papakolea Community Assn. 
ee. Paukukalo Hawaiian Homestead Community Assn., Inc. 
ff. Princess Kahanu Estates Hawaiian Homes Assn. 

Comment received 8/25/06:  “Healthy and safe communities on HHL 
should be all homesteads’ concern.  How to find a volunteer to ‘champion’ 
projects such as this is perhaps the obstacle to getting started.”  

gg. Waianae Kai Homestead Assn. 
hh. Waianae Valley Homestead Community Assn. 
ii. Waiehu Kou Community Homestead Assn. 
jj. Waiehu Kou Residence Lots, Phase 2 Assn. 
kk. Waiehu Kou Residence Lots, Phase 3 Assn. 
ll. Waimanalo Hawaiian Homes Assn. 
mm. Waimea Hawaiian Homesteaders Assn., Inc. 
nn. Waiohuli Hawaiian Homesteaders, Inc.   

 
Letter received from the SCHHA on 8/29/06 for and on behalf of the 26 SCHHA 
community organizations, representing 25,000 homestead residents: 
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 Commends DHHL on proactive approach in community outreach in 

providing technical assistance to homestead organizations. 
 

 Appreciative of partnerships created and services provided to homestead 
areas. 

 
 Efforts to increase the number of grant proposals from homestead 

organizations have been hindered by lack of capacity because most 
organizations are made up of volunteers; however, anticipate more 
participation by increasingly aware community members. 

 
 Request increasing annual funding to $15 million or more to allow 

continued funding for infrastructure projects, home loan programs and to 
provide more homeownership opportunities for native Hawaiians. 

 
5. Hawaiian Homes Commissioners 

The Annual Performance Report was presented to the Hawaiian Homes 
Commission on 8/22/06.  Commissioners were pleased with projects, especially 
the self-help repair program, the county rehabilitation program and the self-help 
project in Panaewa. 
 

6. Department of Hawaiian Home Lands Administrators 
a. Micah Kane, Chairman, Hawaiian Homes Commission 
b. Ben Henderson, Deputy to the Chairman 
c. Kaulana Park, Executive Assistant 
d. Kamanao Mills, Special Assistant 
e. Rodney Lau, Administrative Services Officer 
f. James Pao, Fiscal Management Officer 
g. Darrell Yagodich, Program Planning Manager 
h. Robert Hall, Homestead Services Administrator 
i. Linda Chinn, Land Management Division, Interim Administrator 
j. Lloyd Yonenaka, Information and Community Relations Officer 
k. Francis Apoliona, Compliance Officer 
l. Larry Sumida, Land Development Division Administrator 
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Table III – Inspection of Assisted Housing 
 

  Units Inspected 
Type of Housing Total 

Number 
of 
Assisted 
Units 

Total 
Number 
of Units 
Inspected 

Number 
of Units in 
Standard 
Condition 

Number of Units 
Needing 
Moderate 
Rehabilitation 
(costing less than 
$20,000) 

Number of Units 
Needing 
Substantial 
Rehabilitation 
(more than 
$20,000) 

Number Units 
Needing 
Replacement 

Homeownership 0 0 0 0 0 0 
Rental 0 0 0 0 0 0 
Total 0 0 0 0 0 0 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ATTACHMENT 10

DESCRIPTION BUDGET FUNDS 
EXPENDED PROJECT/PROGRAM STATUS

GOAL NO. 1
To increase the affordable housing inventory on HHL to meet 
the increasing or unmet demand for housing by low-income 
nH families.

 $        8,920,000.00  

  OBJECTIVE 1A
To enhance the supply of affordable housing units through 
the construction of infrastructure improvementds or single-
family, multi-family, rent-to-own, or rental housing.

TASK NO. 1 Design and construct new infrastructure improvements for at 
least one single-family residential subdivision. 1,845,150.28$        

Waiakea 6 (40 units)--
Infrastructure construction--55% 
of units (22) for NAHASDA 
eligible families

Infrastructure COMPLETED.

4,000,000.00$        

Waiehu Kou Ph.3 (115 units)--
Infrstructure construction--of 
which 44% or 51 lots are to 
NAHASDA eligible families

Infrastructure COMPLETED.  

447,300.00$           East Kapolei--Engineering and 
Design

Total cost of planning/on and off-site design 
was estimated at approximately $2.5M.  
NAHASDA portion of $447,300 is about 18% of 
total cost.  Infrastructure construction is partially 
funded from 05NH4HI0001 and is reflected in 
that PY. 

  94,078.83$             Infrastructure on three lots in 
Waiohuli Maui

Infrastructure completed.  Site work on 
driveway for Lot No. 158 completed, sitework 
and retaining wall for Kepa (Lot No. 305) and 
Haleakala (Lot No. 194) completed.  Balance of 
project is funded in PY2.

175,034.90$           Building Homes/Building Lives--
10 houses for Maui beneficiaries.

Five houses completed (Naeole, Keahi, 
Haleakala, Pahia, Kepa).  Five houses are 
currently under construction (Kipapa, Davidson 
and Crawford in Waiohuli & Pali & Maielua in 
Waiehu Kou 3).  Balance of project is funded in 
PY2.  

TASK NO. 2
To partner with private non-profit and/or for-profit 
organizations in the construction of affordable housing units 
for at least one single-family residential subdivision.

564,000.00$           

Kapolei Self Help (33 units)--
Technical assistance to 
supervise families in constructing 
homes

All 33 houses assisted with NHHBG funds 
completed and occupied. COMPLETED 

11,293.32$             
Waianae Valley Project (32 
units)--Assistance to families in 
qualifying for mortgages.

Fourteen houses (14) in Phase 1 completed.  
For Phase 2 (18 houses), 12 houses (Lots 
7,16,17,18,19,21,22,26,29,30,31,32) 
completed.  6 houses under construction (Lots 
20,27,28,23,25,24). 

TASK NO. 3

To create at least one affordable housing program that 
encourages the self-help (sweat equity) construction method 
and the use of private capital (if possible) to assist low-
income families achieve homeownership.

349,265.00$           

Waiohuli Res. Lots (Kula) 17 
families--TA for self-help 
construction and electrical, 
plumbing, wastewater and lot 
clearing

DHHL working with another nonprofit to 
complete project.

ANNUAL PERFORMANCE REPORT---NATIVE HAWAIIAN HOUSING PLAN/NAHASDA 02NHGHI0001  PROGRAM YEAR 1
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DESCRIPTION BUDGET FUNDS 
EXPENDED PROJECT/PROGRAM STATUS

36,040.00$             
Panaewa Unit 6 (13 lots)--
Technical Assistance and Low 
Interest Loans

Slabs poured for lots 9,10,11,12,13,14; lots 13 
and 14 framed up to roof.  All septic tanks 
installed.  Balance of contract is funded in PY2.

TASK NO. 4 To support the provision of affordable housing activities by 
offering appropriate financing options to eligible nH. 1,275,631.78$        Loan Programs

All loan funds drawn down from LOCCS to 
reimburse DHHL for interim loans deposited to 
escrow--total $1,308,057--calculated interim 
interest to be an additional $40,000 needed for 
the permanent loans, which will be paid out of 
PY2 funds.  $32,425.22 (balance of the interim 
loan for Kalamau) will be carried over into PY2 
funds.

TASK NO. 5

To initiate the search for and acquisition of real estate, which 
may require renovation, for a mutual housing project--to 
provide housing, education and experience for eligible 
applicants to transition from renter to homeowner.

 PROJECT 
DELETED  

Letter sent ot ONAP to request deletion of this 
project from theNHHP.  Letter from HUD, dated 
7/26/04, approving request to delete activity 
received 8/2/04.

  OBJECTIVE 1B To assist in the preservation and revitalization of existing 
homes and communities on HHL.

TASK NO. 1
Coordinate with existing Federal, State, local or private 
resources available for housing rehabilitation to eliminate 
duplication and leverage NAHASDA grant dollars.

 All islands Activity is funded in PY 2.

TASK NO. 2 Create a subsidized loan and/or grant program to assist 
eligible families rehabilitate or expand existing housing units. 131,800.00$           25 replacement homes for 

Nanakuli

Currently, 3 houses completed (Helekahi, 
Mahelona, Wagner), 3 under construction 
(Kayatani, Kaulolu,Kahai), 6 loans approved 
and readying for construction (Alberto, Davis, 
Machado,Kaaihue, Salis, Tabali). Balance of 
project is funded in PY2.

GOAL NO. 2 To support the development and maintenance of healthy and 
safe communities on HHL. Community Grant Program initiated in PY2.

GOAL NO. 3
To encourage self-determination within nH communities 
located on HHL in resolving housing and community 
development issues.

Community Grant Program initiated in PY 2.

GOAL NO. 4 To develop educational and training programs to address the 
housing and community needs on HHL.  $           200,000.00 All islands

  OBJECTIVE 
To encourage development of and access to educational 
programs that assist nH families with financial literacy and pre-
and post-homebuyer education.

     

TASK

Partner with private non-profit or for-profit organizations to 
provide homebuyer counseling services or financial literacy 
education services to nH families who are eligible to purchase 
NAHASDA assisted units.

135,010.18$           Oahu and Hawaii

Contract Complete.  Final invoice received on 
9/6/05.  NHC held 7 orientation meetings (289 
attendees) and 8 workshops (185 attended) on 
Oahu and Hawaii.  60 have received PQs from 
lenders.  COMPLETED 

59,215.71$             Maui County

Meeting held on 5/15/06 regarding Kekaha self-
help selectees.  HCA will assist applicants to 
get pq'd.  This will adjust their budget back to 
original amount.  Balance of project is funded in 
PY2.
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DESCRIPTION BUDGET FUNDS 
EXPENDED PROJECT/PROGRAM STATUS

GOAL NO. 5
To enhance the capacity to implement NAHASDA and 
actively seek partnership opportunities with non-profit and for-
profit housing and housing related service providers.

 $           480,000.00 186,478.74$           

  OBJECTIVE 5A
To provide sufficient administration and organizational 
capabilities to manage affordable housing programs, 
properties and assets on HHL.

TASK NO. 1 Increase staff resources for DHHL to administer and manage 
the NAHASDA program.

NAHASDA staff now includes NAHASDA 
Coordinator (Sandra Asato), Accountant 
(Warren Kasashima) and Loans (Sharon 
Mendoza)

TASK NO. 2 Contract for survey beneficiary eligibility for NAHASDA 
assistance  $           105,610.00 Final report submitted by SMS Research. 

COMPLETED

  $             24,800.00 
Alu Like used 2000 Census to obtain population 
profiles for selected HHL communities for 
NAHASDA planning.  COMPLETED

TASK NO. 3 Enhance the loan servicing capacity available for lending on 
HHL.

Sharon Mendoza started work in the Mortgage 
Loan Specialist position for NAHASDA on 
8/16/04

  OBJECTIVE 5B To establish collaborative partnerships to address affordable 
housing needs.

TASK NO. 1

Provide technical assistance to community based 
organizations located on HHL, non-profit and for-profit 
affordable housing providers, nH service organizations, State 
and local housing agencies, and other organizations that 
provide housing and community services to educate these 
organizations about NAHASDA and to encourage 
parnerships and planning for future activities.

159,391.26$           COMPLETED.

TASK NO. 2
Pursue opportunities to educate private lenders and 
encourage their participation in the Section 184A program or 
other financing programs created utilizing NAHASDA dollars.

 
Agreement between ONAP and DHHL 
executed on 5/21/06.  Procedures being worked 
on by ONAP.

TOTAL FUNDS EXPENDED  $        9,600,000.00 9,600,100.00$        
  

NOTE:  In addition to the original $9,600,000,  $100 of program income from repayment of principal and interest on NAHASDA loans was expended.
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DESCRIPTION FUNDS OBLIG. EXPENDED PROJECT/PROGRAM STATUS

GOAL NO. 1
Increase the affordable housing inventory on HHL to meet the 
increasing or unmet demand for housing by low-income nH 
families.

 

  OBJECTIVE 1A
Enhance the supply of affordable housing units through the 
construction of infrastructure improvementds or single-family, 
multi-family, rent-to-own, or rental housing.

TASK NO. 1
Design and construct new infrastructure improvements for at 
least one single-family residential subdivision to serve at least 
40 eligible families.

2,000,000.00$       2,000,000.00$       

Lalamilo Residential Lots 
Project, Phase I (36 lots)--
Infrastructure construction--12 
lots reserved for NAHASDA 
eligible families

Grading in process, construction plans for subdivision for 
roads and utilities approved by County on 5/26/06.  Lower 
lots (20) have water lines and electric in.  County processing 
final subdivision approval.  CLOMR approved.  Once houses 
completed, will file for LOMR.

Kekaha Residential Lots (49 lots)-
-Infrastructure construction.  
Approx. $3.75M.

Because of delays in contracting for this project, 
replacing this project with Kapolei Village 8, which was 
origianally scheduled to use FY 04-05 funds.  

4,400,073.59$       4,400,073.59$       

Kapolei Village 8 (326 lots)--
Infrastructure construction--
approx. 24% to NAHASDA 
eligible families.

Construction of Ph. 1 is slated to be completed by July, 2006.  
Site work for 3 phases about 80% complete.  Currently in the 
process of turning over lots in Ph.1 to Shioi for house 
construction.  First units to be completed by October 07.

 $            36,023.08 Infrastructure on three lots in 
Waiohuli Maui

In PY1 utilized $94,078.83 of $130,000.  Balance will be 
expended from PY 2 funds.  Infrastructure completed, except 
for retaining walls.  Houses on Lots No. 194 and No. 305 
completed.  Site work on driveway for Lot No. 158 completed.  
Retaining wall on lot 305 started.  

 $            17,135.10 Building Homes/Building Lives--
10 houses for Maui beneficiaries.

In PY 1 $175,034.90 of the $192,170 obligated was 
expended.  Balance will be expended from PY 2 funds.Four 
houses completed (Naeole, Keahi, Haleakala, Pahia).  Three 
houses are currently under construction (Kepa in Waiohuli & 
Pali & Maielua in Waiehu Kou 3).  Three in Waiohuli will start 
in June(Davidson,Kipapa & Crawford).  Buildathon held on 
June 10th with 200 volunteers. 

TASK NO. 2

Create at least one affordable housing program that 
encourages the self-help (sweat equity) construction method 
to assist a minimum of ten (10) low-income families achieve 
homeownership.

175,960.00$       -$                      Panaewa Res Lots, Unit 6, 13 
self-help houses.

In PY 1 expended $36,040 of $212,000 obligated.  Balance 
will be expended from PY 2 funds.

TASK NO. 3

Support the provision of affordable housing by offering 
appropriate subsidies, which may be recaptured during the 
useful life period, and low interest loans to at least 20 eligible 
native Hawaiians

45,000.00$            -$                       
There are 13 families enrolled.  Two requests for matching 
funds received for Kahihikolo and Kanno.  $3,000 each.  NO 
CHANGE.

180,000.00$          42,240.44$            Downpayment Assistance 
Program for Maui County

Six DPA processed to date (Huihui,Tavares, Hanaike, Keahi, 
Rivera,Nihoa).

236,615.00$          -$                      Rebuilding homes on Oahu
Kamaiopili house almost complete.  Dedication expected on 
July 1.  Expect to start next house end of August and two 
more by end of year.

46,900.00$            -$                      Building at least 3 houses.
Damien Garces' home is under construction.   Anticipate 
completion in August 2006.  Molokai Habitat is preparing 
ERR for two more families. 

ANNUAL PERFORMANCE REPORT---NATIVE HAWAIIAN HOUSING PLAN/NAHASDA  03NHGHI001  PROGRAM YEAR 2

DHHL received notification from HUD on October 29, 2003, that the Native Hawaiian Housing Plan was accepted and funding of $9,537,600 was the 2003 allocation for Grant No. 03NHGHI001
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DESCRIPTION FUNDS OBLIG. EXPENDED PROJECT/PROGRAM STATUS

-$                       -$                      Kapolei Village 8 -- $630,000 First house turnover scheduled for 10/07.  May need to move 
this over to PY 3 because of timing for drawdown.

101,387.00$       49,787.00$            
Various

Leverage loans with RD to provide funding for low 
income families.  (Armitage, Kauhaahaa, 
Garner,Gilbert)

261,950.00$       25 replacement homes for 
Nanakuli

In PY 1 utilized $131,800 of $392,750 subrecipient 
agreement amount (8 DPA and $11,800 TA).  Balance will be 
expended from PY 2 funds.  Currently, 3 houses completed 
(Helekahi, Mahelona, Wagner), 3 under construction 
(Kayatani, Kaulolu,Kahai), 6 loans approved and readying for 
construction (Alberto, Davis, Machado,Kaaihue, Salis, 
Tabali). 

32,425.22$         32,425.22$            Panaewa Res Lots, Unit 6, 13 
self-help houses. Balance of loans paid to escrow for Panaewa 6 Self-Help. 

TASK NO. 4

Contract to design and constuct a multi-family building to 
implement a mutual housing project--to provide housing, 
education and experience for at least 30 eligible applicants to 
transition from renter to homeowner.

  Letter from ONAP approving request to delete activity, dated 
1/25/05, received 1/31/05.

  OBJECTIVE 1B Assist in the preservation and revitalization of existing homes 
and communities on HHL.

TASK NO. 1
Continue working with existing Federal, State, local or private 
resources available for housing rehabilitation to eliminate 
duplication of services and leverage NAHASDA grant dollars.

50,000.00$            2,950.00$               Contract with County of Hawaii to service.  38 applications 
sent out by County of Hawaii; 3 loans in process.    

50,000.00$            -$                      Contract with City and County of Honolulu to service.  Two 
loans approved. 

TASK NO. 2
Continue providing subsidized loans and/or grant program to 
assist at least 20 eligible families rehabilitate or expand 
existing housing units.

50,000.00$            50,000.00$             No interest, no payment loan with retention period of 20 years 
for Wright--first loan for C&C Rehab Loan Program

TASK NO. 3
Work with a non-profit organization to create a pilot self-help 
program to do small repairs/painting on existing homes for at 
least 15 families

150,000.00$          143,317.57$          Self-help repair program for 
small home repairs.

Nanakuli Housing Corp. conducted classes with 99 
participants in plumbing, doors, windows, and minor electrical 
repairs.  On site classes were also conducted.  Families were 
able to obtain construction materials at no cost from 
Baseyard Hawaii, a subsidiary of Nanakuli Housing.

GOAL NO. 2 Support the development and maintenance of healthy and 
safe communities on HHL.

OBJECTIVE 2A Support community-based initiatives which encourage 
"healthy" communities.

TASK

Develop a community facility within at least one homestead 
community to provide a meeting area and community 
services for kupuna (elderly) and youth activities, cultural 
activities, community gardens and a police substation.

61,200.00$            -$                      
Install fencing, security lights, 
parking lot for community center

New invoices received, Fiscal requesting additional 
documentation.  Spoke to JoeAnn Sang on 3/15/06.  NO 
CHANGE.

OBJECTIVE 2B Enhance public safety in the homestead communities.

TASK
Work with community and resident organizations to develop 
projects that address drug abuse, family abuse, communty 
policing and traffic within at least two communities.

 -$                      
Renovate units to house police 
substation and to provide 
training and resources to lessees

Met with Erik of AHHP on 6/1/06 to discuss budget and scope 
of work.  ER satisfactory.  Budget and scope of work being 
finalized.  May need to move this project to PY3.  
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DESCRIPTION FUNDS OBLIG. EXPENDED PROJECT/PROGRAM STATUS

50,000.00$            25,000.00$            

Renovation of vacant room and 
safety and security 
enhancements to the exterior 
and park grounds.

Papakolea Community Center -- Doors purchased and will be 
installed.

GOAL NO. 3
Encourage self-determination within nH communities located 
on HHL in resolving housing and community development 
issues.

 

OBJECTIVE
Equip and empower community organizations and the Hui 
Kako'o to become active partners in resolving housing and 
community development issues within their communities.

  

TASK

Provide technical assistance to community-based 
organizations located on Hawaiian home lands, Hui Kako`o, 
non-profit and for-profit affordable housing providers, native 
Hawaiian service organizations, State and local housing 
agencies, and other organizations that provide housing and 
community services to educate these organizations about 
NAHASDA and encourage partnership and planning for future 
activities.

5,608.74$              5,608.74$              Community Grant Program 
Training COMPLETED.  

GOAL NO. 4 Continue educational and training programs to address the 
housing and community needs on HHL.   

  OBJECTIVE 

Encourage the continuing development of and access to 
educational programs that assist nH families with financial 
literacy and pre- and post-homebuyer education, especially 
where new subdivisions have been or will be constructed in 
Lanai; Kula, Maui; Kekaha, Kauai; Waiakea and Piihonua, 
Hawaii.

  

Contract with private non-profit or for-profit organizations to 
provide homebuyer counseling services or financial literacy 
education to nH families who are eligible to purchase 
NAHASDA assisted units, to assist families who are 
delinquent in their mortgage payments, to provide early 
intervention when families are in crisis and to provide training 
to families in financial management for life strategies.

2nd year funding for 
homeownership classes--
pending $$59,800

First year grant goals will include Kekaha self-help selectees.  
New grant will commence upon completion of first grant.

60,784.29$            Maui County
In PY 1 $59,215.71 of $120,000 contract was expended.  
Balance of $60,784.29 will be expended from PY 2 funds and 
include the Kekaha self-help selectees.  

31,253.68$            
Waianae Valley Project (32 
units)--Assistance to families in 
qualifying for mortgages.

In PY 1 $11,293.32 of the $42,547 contract was utilized to 
counsel families.  Balance of $31,253.68 will be expended 
from PY 2 funds.  Fourteen houses (14) in Phase 1 
completed.  For Phase 2 (18 houses), 12 houses (Lots 
7,16,17,19,18,21, 22,26,29,30,31,32) completed.  6 houses 
under construction (Lots 20,24,27,28,23,25).

TASK 1
Work with community associations to provide training classes 
for at least 15 homeowners to do home repairs and 
maintenance (In addition to self-help repair program.)

TASK 2
Enhance the capacity to implement NAHASDA and actively 
seek partnership opportunities with non-profit and for-profit 
housing and housing related service providers.

288,295.82$          288,295.82$          
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GOAL NO. 5
Provide sufficient administration and organizational 
capabilities to manage affordable housing programs, 
properties and assets on HHL.

  OBJECTIVE 5A Hire an accountant to maintain records of NAHASDA 
expended funds and provide required reporting COMPLETED.

TASK NO. 1 Hire one additional loan servicing person to provide loan 
origianation and servicing of NAHASDA loan funds.    COMPLETED.

TASK NO. 2 Continue collaborative partnerships addressing affordable 
housing needs.

Met with Maui homestead organizations on 4/21/06 to provide 
information on available providers who they can partner with.  
Asked the leaders to look at available services and work with 
providers.  NO CHANGE.

  OBJECTIVE 5B
Provide opportunities for applicant based organizations, such 
as Hui Kako`o, to organize area applicants to participate in 
planning of future homestead developments.

 
Met with Kaipo Kincaid and Homestead Services Division 
(Bobby Hall) on 5/15/06 to determine scope of work for 
locating Kauai applicants with incorrect addresses.

TASK NO. 1

Dependent on proposed rules for the use of Section 184A 
loan program, pursue opportunities to educate private lenders 
and encourage their participation in the Section 184A 
program or other financial programs that use NAHASDA 
dollars.

Waiohuli Residence Lots--17 
residential lots for house 
construction.

DHHL obtained 11 loans from Wells Fargo as instiutional 
borrower.  In April 2006, these loans were paid in full with 
Trust Funds to mitigate losses. Agreement between ONAP 
and DHHL to enable individual borrowers to access program 
executed on 5/21/06.   ONAP working on procedures.

TOTAL 8,330,611.52$       7,039,698.38$          
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DESCRIPTION FUNDS OBLIG. EXPENDED PROJECT/PROGRAM STATUS

GOAL NO. 1
Increase the affordable housing inventory on HHL to meet the 
increasing or unmet demand for housing by low-income nH 
families.

   
 

  OBJECTIVE 1A
Increase the supply of affordable housing units through the 
construction of infrastructure improvementds or single-family, 
multi-family, rent-to-own, or rental housing.

TASK NO. 1
Design and construct new infrastructure improvements for at 
least one single-family residential subdivision to serve at least 
75 eligible families.

   
 

Kapolei Village 8 $4.4M 
budgeted

Moved to 2nd Program Year Funds.  Authority to Use 
Grant Funds received 12/10/04. 

1,848,700.25$        $1,832,277.30

Kekaha Residential Lots (49 lots)-
-Infrastructure construction.  22 
lots reserved for NAHASDA 
eligible families

File Plan recorded and issuance of File Plan 2420 by Bureau 
of Conveyances received.  House construction held up by 
permitting and appraisals--submittal of construction contracts 
by builder.

 
Waiohuli/Keokea Maui  $4M 
budgeted

Project deleted because ERR not completed before 
contracting.  

Anahola Residence Lots, Unit 6 
(Pi'ilani Mai Ke Kai)

Request for Release of Funds and Certification sent to ONAP 
on 6/23/06 for $7 M for infrastructure, house construction 
loans or down-payment assistance.

TASK NO. 2

Provide funding for technical assistance for at least one 
affordable housing project that encourages the self-help 
(sweat equity) construction method to assist a minimum of 
ten (10) low-income families achieve homeownership.

80,000.00$             $80,000.00

Self-Help Housing Corporation of 
Hawaii $250,000 (20 units)

DHHL sent SCHHC letter on May 4, 2006 to cancel contract.  
Scope of work has actually been completed, except for 
construction phase.  Will pay out balance of contract and 
close.  Grant proposal for the $175,000 balance was denied 
in same letter.  DHHL seeking another self-help provider.

 

Lalamilo Residence Lots, self-
help--Technical Assistance 
Contract

NOIRRF published 4/20/06 to include TA ($113,500) and 
assistance to 6 families (see Menehune grant of $58,800).  
HUD approval for Release of Funds received on 5/23/06.

58,800.00$             

Menehune Development 
Lalamilo Self-Help $58,800 (6 
units)

NOIRRF published 4/20/06.  HUD approval for Release of 
Funds received on 5/23/06.  Awaiting contract for TA to be 
executed.

   
 

Menehune Development Molokai 
Self-Help $68,600 (7 units) MDC requested withdrawal of grant proposal.  

TASK NO. 3

Support the provision of affordable housing by offering 
appropriate subsidies, which may be recaptured during the 
useful life period, and low-interest loans to at least 20 eligible 
native Hawaiians.  

Kekaha Residence Lots--
$175000

Hawaiian Homes Commission approved a $25,000 subsidy to 
families at or below 50% of median in the Kekaha project.  
Currently processing 7 families for eligibility.  NO CHANGE

 

Kaupea--Kapolei Village 8--
$2.1M for $35,000 subsidy for 60 
families

HHC approved subsidy ($35,000@) for the 60 homes that 
should be reserved to NAHASDA eligible families.  House 
construction should start late summer.  Completion is 
scheduled for 10/06 for Ph 1.

  OBJECTIVE 1B Assist in the preservation and revitalization of existing homes 
and communities on HHL.

ANNUAL PERFORMANCE REPORT---NATIVE HAWAIIAN HOUSING PLAN/NAHASDA  04NH4HI0001  PROGRAM YEAR 3

DHHL received notification the NHHP in compliance on 10/19/04.  NHHBG in amount of $9,443,950
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DESCRIPTION FUNDS OBLIG. EXPENDED PROJECT/PROGRAM STATUS

TASK NO. 1
Continue working with existing Federal, State, local or private 
resources available for housing rehabilitation to eliminate 
duplication of services and leverage NAHASDA grant dollars.

 

 

Program with County of Hawaii and the City & County of 
Honolulu ongoing.  Loans will be issued upon qualification of 
borrowers as agencies submit loan packages for 
rehabilitation of units, which also includes no-interest, no-
payment "loans" to very-low income elderly lessees.Davis 
Bacon is driving cost up.

TASK NO. 2
Continue providing subsidized loans and/or grant program to 
assist at least 20 eligible families rehabilitate or expand 
existing housing units.

   

 

 

Program with County of Hawaii and the City & County of 
Honolulu ongoing.  Loans will be issued upon qualification of 
borrowers as agencies submit loan packages for 
rehabilitation of units, which also includes no-interest, no-
payment "loans" to very-low income elderly lessees.

GOAL NO. 2 Support the development and maintenance of healthy and 
safe communities on HHL.

OBJECTIVE 2A Support community-based initiatives which encourage 
"healthy" communities.

TASK

Develop a community facility within at least one homestead 
community to provide a meeting area and community 
services for kupuna (elderly) and youth activities, cultural 
activities, community gardens and a police substation.

   

  

May move the Anahola Homestead Association model 
activity to this PY.  Still working on their budget.

OBJECTIVE 2B Enhance public safety in the homestead communities.    

TASK
Work with community & resident organizations to develop 
projects that address drug abuse, family abuse, communty 
policing & traffic within at least 2 communities.

    
Met with community leaders to encourage partnerships with 
non-profit organizations to provide housing services.  No 
requests received.

GOAL NO. 3
Encourage self-determination within nH communities located 
on HHL in resolving housing and community development 
issues.

Met with community leaders to encourage partnerships with 
non-profit organizations to provide housing services.  No 
requests received.

OBJECTIVE
Equip and empower community organizations and Hui Kako'o 
become active partners in resolving hsg. and community 
development issues within their communities.

 

  

TASK

DHHL staff and/or contractor to educate community based 
organizations located on Hawaiian home lands, Hui Kako`o, 
non-profit and for-profit affordable housing providers, native 
Hawaiian service organizations, State and local housing 
agencies, and other organizations that provide housing and 
community services about eligible activities than can be 
funded by NAHASDA, to build capacity within these 
organizations and to provide assistance in applying for grants 
or loans as sub-recipients to do housing-related activities.

   

 

 
CNHA submitted proposal; however, they are not on the 
Professional Services List of providers.  Therefore, will 
need to publish Request for Proposals.

GOAL NO. 4 Continue educational and training programs to address the 
housing and community needs on HHL.   

  OBJECTIVE 

Encourage the continuing development of and access to 
educational programs that assist nH families with financial 
literacy and pre- and post-homebuyer education, especially 
where new subdivisions have been or will be constructed.
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DESCRIPTION FUNDS OBLIG. EXPENDED PROJECT/PROGRAM STATUS

TASK

Contract with private non-profit or for-profit organizations to 
provide homebuyer counseling services or financial literacy 
education to nH families who are eligible to purchase 
NAHASDA assisted units, to assist families who are 
delinquent in their mortgage payments, to provide early 
intervention when families are in crisis and to provide training 
to families in financial management for life strategies.

154,968.00$           $28,342.89

Nanakuli Housing Corporaiton-- 
Road to Homeownership

NHC working with 27 past participants for case management.  
10 have been prequalified and waiting for lot selection, 7 
have selected lots and are waiting for their homes to be 
constructed, 2 have purchased homes and moved-in, 8 are 
working on action plans to improve their financial status.

GOAL NO. 5
Enhance the capacity to implement NAHASDA and actively 
seek partnership opportunities w/ non-profit & for-profit 
housing & housing- related service providers.  

OBJECTIVE 5A

Provide sufficient administration and organizational 
capabilities to manage affordable housing programs, 
properties and assets on HHL.

 $           181,845.54  $           181,845.54 

TASK

Hire a grants specialist to assist in the reviewing of grant 
proposals, documenting grants, monitoring of subrecipients, 
and record keeping.

Completed draft position description.  ASO preparing 
necessary documentation to fill position.  NO CHANGE.

  OBJECTIVE 5B Continue collaborative partnerships addressing affordable 
housing needs   

TASK NO. 1
Continue to provide opp. for applicant based org., such as 
Hui Kako'o to organize area applicants to participate in 
planning of future homestead dev.

  

TASK NO. 2 Pursue use of Section 184A loan program. Agreement executed by DHHL and ONAP on 5/21/06.  ONAP 
preparing procedures.

TOTAL  $        2,324,313.79 $2,122,465.73
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DESCRIPTION BUDGET FUNDS OBLIG. PROJECT/PROGRAM STATUS

GOAL NO. 1 Increase the affordable housing inventory on HHL to meet the increasing or 
unmet demand for housing by low-income nH families.  $               7,550,000.00 

 

  OBJECTIVE 1A Increase the supply of affordable housing units through the construction of 
infrastructure improvementds or single-family housing.

TASK NO. 1

Construct infrastructure improvements for at least one single-family 
residential subdivision on the leeward coast of the island of Oahu to serve 
at least 50 eligible families and one on an outer island to serve at least 25 
families.

   879,000.00$                   East Kapolei ($6.5M) over a three-year 
period.

Total cost Mass Grading contract for East Kapolei I to Royal Contracting 
Co., Ltd.--(DHHL Trust Funds - $4,006,977.00,                                               
NAHASDA - $879,00.00) Total - $4,885,977.00.  Red ilima removed and 
transplanted, dust screens up.

 

Kaupuni Village (FKA:Consuelo) --
Waianae  21 residential lots.  ($3.5 M)

EA finalized.  Consultant preparing HUD forms.  Engineering plans 
underway.  Anticipate going out to bid in July 2006.  Surcharging underway.

TASK NO. 2
Provide funding for technical assistance for at least one affordable housing 
project that encourages the self-help (sweat equity) construction method to 
assist a minimum of ten (10) low-income families achieve homeownership.

   

 

 

Proposal for Habitat for Humanity self-help construction 
projects on Maui ($356,940) and Molokai ($74,400) received 
5/19/06.  Grants Review Advisory Committee met on 6/27/06 
and recommendations will be submitted to the Hawaiian 
Homes Commission for approval in August.

TASK NO. 3
Support the provision of affordable housing by offering appropriate 
subsidies, which may be recaptured during the useful life period, and low-
interest loans to at least 20 eligible native Hawaiians.

   
 

 
Homestead Services Division staff preparing submittal to Hawaiian Homes 
Commission in July to create a low-interest downpayment loan program 
($.15 M)

  OBJECTIVE 1B Assist in the preservation and revitalization of existing homes and 
communities on HHL.

TASK NO. 1
Continue working with existing Federal, State, local or private resources 
available for housing rehabilitation to eliminate duplication of services and 
leverage NAHASDA grant dollars.

 

 

Program with County of Hawaii and the City & County of 
Honolulu ongoing.  Loans will be issued upon qualification of 
borrowers as agencies submit loan packages for 
rehabilitation of units, which also includes no-interest, no-
payment "loans" to very-low income elderly lessees.Davis 
Bacon is driving cost up.

TASK NO. 2 Continue providing subsidized loans and/or grant program to assist at least 
20 eligible families rehabilitate or expand existing housing units.

 

 

Program with County of Hawaii and the City & County of 
Honolulu ongoing.  Loans will be issued upon qualification of 
borrowers as agencies submit loan packages for 
rehabilitation of units, which also includes no-interest, no-
payment "loans" to very-low income elderly lessees.Davis 
Bacon is driving cost up.

Proposal for a mobile self-help rehabilitation project received 
5/19/06.  Grants Review Advisory Committee met on 6/27/06 
and recommendations will be submitted to the Hawaiian 
Homes Commission for approval in August.

GOAL NO. 2 Support the development and maintenance of healthy and safe 
communities on HHL.

OBJECTIVE 2A Support community-based initiatives which encourage "healthy" 
communities.  $                  160,400.00 

ANNUAL PERFORMANCE REPORT---NATIVE HAWAIIAN HOUSING PLAN/NAHASDA  05NH4HI0001  PROGRAM YEAR 4

DHHL received notification the NHHP in compliance on 8/30/05.  NHHBG in amount of $8,432,000
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DESCRIPTION BUDGET FUNDS OBLIG. PROJECT/PROGRAM STATUS

TASK

Develop a community facility within at least one homestead community to 
provide a meeting area and community services for kupuna (elderly) and 
youth activities, cultural activities, community gardens and a police 
substation.   

OBJECTIVE 2B Enhance public safety in the homestead communities.  $                    50,000.00 

TASK
Work with community & resident organizations to develop projects that 
address drug abuse (such as "scared straight"), family abuse, communty 
policing & traffic (speed bumps) within at least 2 communities.

     

GOAL NO. 3 Encourage self-determination within nH communities located on HHL in 
resolving housing and community development issues.  $                    50,000.00 

OBJECTIVE
Equip and empower community organizations and Hui Kako'o become 
active partners in resolving hsg. and community development issues within 
their communities.  

 

TASK NO. 1
Work with community & resident organizations to develop programs such as 
home retention (helping families who are delinquent in their mortgage 
payments), minor repairs, and other eligible projects.  

  

TASK NO. 2 Provide funding for Hui Kako`o to further their efforts in expediting the 
placement of eligible affordable housing applicants on HHL.

Hui Kakoo working with Homestead Services Division to 
locate Kauai applicants who are eligible to receive lease 
awards.

GOAL NO. 4 Continue educational and training programs to address the housing and 
community needs on HHL.  $                  200,000.00    

  OBJECTIVE 

Encourage the continuing development of and access to educational 
programs that assist nH families with financial literacy and pre- and post-
homebuyer education, especially where new subdivisions have been or will 
be constructed.  

TASK

Contract with private non-profit or for-profit organizations to provide 
homebuyer counseling services or financial literacy education to nH families 
who are eligible to purchase NAHASDA assisted units, to assist families 
who are delinquent in their mortgage payments, to provide early 
intervention when families are in crisis and to provide training to families in 
financial management for life strategies.  

  

GOAL NO. 5
Enhance the capacity to implement NAHASDA and actively seek 
partnership opportunities w/ non-profit & for-profit housing & housing- 
related service providers.

 $                  421,600.00 

OBJECTIVE 5A
Provide sufficient administration and organizational capabilities to manage 
affordable housing programs, properties and assets on HHL.

TASK NO. 1

Provide training to grants specialist to assist in the reviewing of grant 
proposals, documenting grants, monitoring of subrecipients and record 
keeping.

TASK NO. 2

Provide assistance to individuals, non-profit and for-profit organizations, and 
public entities in preparing Environmental Review documentation to utilize 
NHHBG funds.
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DESCRIPTION BUDGET FUNDS OBLIG. PROJECT/PROGRAM STATUS

  OBJECTIVE 5B Continue collaborative partnerships addressing affordable housing needs   

TASK NO. 1 Continue working with ONAP to implement Section 184A loan program for 
individual borrowers.  

TASK NO. 2 Document procedures in utilizing the Section 184A loan program on HHL 
using the pilot program of 12 loans in Kula, Maui Hawaii, as an example.  

TASK NO. 3
Coordinate with local and national lenders to utilize Section 184A on 
HHL.  

TOTAL  $               8,432,000.00 879,000.00$                   
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